

6

TE-sem-VI - CBAS - Electrical

19/12/15

PM

QP Code : 6473

[3 Hours]

[Total Marks - 80]

- N.B.:-** (1) Question No.1 is compulsory.
(2) **Attempt** any **three** questions out of remaining questions.
(3) Assume suitable data if necessary and justify the same.

- Q 1. Answer the following questions. 20
a) Differentiate between Project and Operation.
b) Write note on PM software.
c) Explain sensitivity analysis in projects.
d) What aspects are to be considered for project closure.
- Q 2 a) What are the most important aspects playing a vital role during project implementation phase? Explain each aspect briefly. 10
- Q 2 b) How the Project material planning is done. Explain. 10
- Q 3 a) Describe the activity "Resource Allocation and Resource Leveling". 10
Q 3 b) Write a note on Cash flow. 10
- Q 4 a) What are the different types of contracts? What aspects are considered for awarding a contract? 10
b) What is the difference between market and demand? How a market and Demand feasibility is done? 10
- Q 5 a) How the Human resource planning is done for projects? What are the different types of project organization? 10
- Q 5 b) With the help of suitable example explain Work Breakdown Structure. 10
- Q 6 a) How the Human resource planning is done for projects? What are the different types of project organization? 10
b) Explain different steps involved in Risk Management of a project. 10
-

Course: T.E. (SEM.-VI) (REV. -2012) (CBSGS) (ELECTRICAL ENGG.) (Prog T2926)

QP Code: 6473

Correction:

Q5(a). How the human resource planing is done for projects ?
Q5 (b) will remain as it is.

Q6(a). Explain the different types of project organization in detail ?
Q6(b) will remain as it is.

Query Update time: 19/12/2015 03:41PM

EECG001 ~~AA~~ } Block 11 - S.M. Saravade In
EECG003 ~~AA~~ }