

TE-EE
Sem VI (Rev)
P.M.

11.12.14
QP Code :15186

(3 Hours)

Total Marks : 100

N. B. : (1) Question No.1 is compulsory.

(2) Answer any **four** from the remaining questions.

(3) Figure to the right indicate **full** marks.

1. (a) Explain Project Cycle. 10
(b) What is PERT and CPM. Discuss the advantages and limitations of PERT and CPM 10
2. (a) Explain Project Planning and Steps involves in planning. 10
(b) What is Project Organization? State different types of project Organization. Explain any one. 10
3. (a) Explain Matrix Organization. 10
(b) Explain material planning and control. 10
4. (a) What is the role of Project Manager? 10
(b) Explain Funding methods. 10
5. (a) Explain Essential elements for a binding contract to be formed between two companies. 10
(b) What are the aspects of Project. 10
6. (a) Draw figure and explain work breakdown structure. 10
(b) What is Bar Chart? Explain with example. 10
7. Write Short Note On **Any Two** :- 20
(a) Project Risk
(b) Inspection
(c) Cost Estimating