

old

QP Code : 4270

(OLD COURSE)

(3 Hours)

Total Marks - 100

- N.B.:**
- 1) Question No. 1 is Compulsory
 - 2) Answer any FOUR Questions from question Nos. 2 to 7.
 - 3) Answer should be written together and one below the other.
 - 4) Figures to the right indicate full marks.
- Q1. A) What is the role of project Manager? (10)
 B) Explain funding methods. (10)
- Q2. A) Explain essential elements for a binding contract to be formed between two companies. (10)
 B) What are the aspects of project. (10)
- Q3. A) Draw figure and explain work breakdown structure. (10)
 B) What is Bar Chart? Explain with example. (10)
- Q4. A) Explain Project Cycle. (10)
 B) What is PERT and CPM. Discuss the advantages and limitations of PERT and CPM. (10)
- Q5. A) Explain Project Planning and Steps involved in planning. (10)
 B) What is Project Organization? State different types of Project Organization. Explain any one (10)
- Q6. A) Explain Matrix Organization. (10)
 B) Explain material planning and control. (10)
- Q7. Write Short Notes on any two:- (20)
- A) Project Risk
 - B) Inspection
 - C) Cost Estimating